COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2013

ESTI MATE SUMVARY 10: 27: 47
CONTI D: C18842 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 18842-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 300 WORK DAYS
1-25 WDEN NG NCRTH OF COLCRAD PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 300 WORK DAYS

PRQJECT NO 1 025A- 016

1-25 WDEN NG NORTH COF COLCRADO SPRI NGS

NAME OF ROAD: 025A

PRQJECT COUNTI ES: EL PASO

CONTRACTOR:

KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 08/ 01/ 2013 DATE TI ME STARTED 03/01/2013

7926 S. PLATTE CANYON RD DATE LET 03/ 05/ 2013 DATE WORK BEGAN

DATE AWARDED 12/ 21/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2013 DATE ACCEPTED
LI TTLETON CO 80128 303-979- 9330 DATE NOTI CE TO PROCEED 03/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 56, 751, 100. 00 PARTI Cl PATI NG $ 18,317, 456. 13 $ 5,878, 056. 13

AWARD PRQIECT AMT: $ 51,700, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 32. 28% TOTAL EARNI NGS 18, 317, 456. 13 5,878, 056. 13

FUNDS AVAI LABLE: $ 38, 433,643.87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 18, 317, 456. 13 5, 878, 056. 13

TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 465, 523. 68 -162, 391. 68
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 17, 851, 932. 45 5, 715, 664. 45
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 17, 851, 932. 45 5, 715, 664. 45
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 571566445

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18842

PCN: 18842-BI D

PRQJECT: 1 025A- 016

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 626-00000 Mobi I'i zati on

0010 631-00100

0015 700-70010

0020 700-70011

0025 700-70012

0030 700-70016

0035 700-70018

0040 700-70019

0045 700-70021

0050 700-70034

0055 700-70035

*H ghway Design & Construction

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent |ncentive

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snoot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Kettle Creek Restoration

F/ A Acker man Overl| ook
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Page 2
ESTI MATE RUN 08/ 01/ 2013

10: 27: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
465, 000. 00
2, 800, 000. 00
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CONTI D: C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18842-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: 1 025A- 016 ESTI MATE NO 0005 10: 27: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 700- 70380 F/ A Erosion Control 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $51, 301, 100. 00 $ 5, 105, 406. 13 $15, 690, 406. 13
CAT NO0300 STRUCTURES
0065 631-10002 *Bridge Design and Construction 1. 000 0. 288
LS 0.153 772, 650. 00
5, 050, 000. 00000 0. 441 2,227, 050. 00
CAT 0300 CURRENT AMI  $ 5, 050, 000. 00 $ 772,650.00% 2,227,050.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0070 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
235, 000. 00000 1. 000 235, 000. 00
0075 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
160, 000. 00000 1. 000 160, 000. 00
0080 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 400, 000. 00 $ 0.00$ 400, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 56, 751, 100.00 $ 5, 878, 056. 13 $18, 317, 456. 13




